

Administrative Issues

Sergey Sosnovsky



Official End of the Project

28/02/2017

► Some things might stop working:

- Mailing list metamath@dfki.de might stop working
- My e-mail sergey.sosnovsky@dfki.de might stop working
 - My two other e-mail addresses are:
 - sosnovsky@gmail.com
 - s.a.sosnovsky@uu.nl
 - Andrey Girenko's e-mail address is:
 - andrey.girenko@dfki.de
- project.metamath.eu might stop working
- CAS Jacas serving Math-Bridge exercises might stop working

Schedule for the rest of the project life

- **28/02/2017** – No expenses **dated** after this date
- ~ **15/03/2017** – Final budget numbers
 - No missing docs after that
- ~ **31/03/2017** – Internal audit
 - Final numbers for salaries and indirect costs sent to partners
- **30/04/2017** – Deadline for submitting Final Report
 - What else must be ready by then:
 - All deliverables
 - Website (RU)
 - Portal
- Around **31/05/2017** the final report should be approved
 - UdS receives the final installment (~10% of the project budget)
- By **31/06/2017** all partners should receive last transfers, including
 - staff costs for the last reporting period
 - Indirect costs



Book published
around
01/06/2017



Dissemination

- Any extra activity between contributions to the final report and 28/02/2017?
 - Send it to me
 - Use the final report format



Missing Info

- ▶ ..is missing
 - ▶ Jessica is missing
- ▶ Before (and, probably, after) the audit we will examine the paperwork
 - ▶ If anything needs to be changed/updated/added, we send requests

Deliverables

- D2.2/D3.1 Selected & Translated Teaching Material (LETI): 28/02/2017
- D4.2 Evaluation Report (UCBL): 15/03/2017
- D4.3/ D5.5 Documents for Curricula Accreditation/ National accreditation applications (AEER): 15/03/2017
- D5.1 Portal “Mathematics and Statistics for STEM” (NNSU)
- D5.2.3 Third Dissemination Event Report (LETI): 15/03/2017
- D5.3 Set of promotional materials (USAAR): 15/03/2017
- D5.4 Inter-University Memorandum (USAAR): 31/03/2017
- D6.1.2 Second Quality Control Framework and Report (AEER): 31/03/2017
- D6.2 Project Management Framework and Reports (USAAR): 31/03/2017

The Book

- Published by Springer as an online edited open-access book
- The contract will be signed in February
- The book should be printed by June
- 300-350 pages
- Somewhere in March proofreading process will happen
 - Please, do not delay responding to the proofreaders requests
- Before sending the final texts, each chapter/section needs its author(s)
 - Please, reply to Tuomas's e-mail ASAP
- Title
 - Modern Mathematics Education for Engineering Curricula in Europe / Comparative analysis of EU mathematics courses vs. Russia, Georgia and Armenia



Final report

- I might ask for more information, contributions from partners

Budget question

- ▶ Can any partner report a co-financing within the following budget lines?
 - ▶ Travel costs
 - ▶ Equipment costs
 - ▶ Printing and publishing

Inter-university memorandum of agreement between the partners of the MetaMath Project

- Recommendations for teaching mathematics to engineers
 - Math as a tool vs. math as art
 - Technology-enhanced learning
 - Bridging courses
 - Evaluation of courses by students

Inter-university memorandum of agreement between the partners of the MetaMath Project

- Continuous reform
 - Longitudinal studies
 - Modifying more course
 - Influencing the policy level

Inter-university memorandum of agreement between the partners of the MetaMath Project

- MetaMath conference and MetaMath community

Inter-university memorandum of agreement between the partners of the MetaMath Project

- Sharing pedagogical assets
 - Joint repository of learning objects
 - Exchange of best practices and tools

Inter-university memorandum of agreement between the partners of the MetaMath Project

- Further collaboration between the consortium members
 - EU-RU student exchange
 - Follow-up collaborative projects, Joint publications
 - Guest lectures?
 - Within-Russia student exchange



Thank you for MetaMath!